
           TIMELINE GUIDANCE FOR LPDES PERMIT ISSUANCE - O&G PRODUCED WATER DISCHARGES

April 1
, 2012

A + 90 days (2 months) (*1
)

A + 120 days (4 months) (*2
)

A + 180 days (6 months)

A + 210 days (7 months)

A + 300 days (10 months)

A + 1080 days (36 months/3 yrs)

Applications 
Due for 
Produced 
Water 
Dischargers

Permit Public 

Noticed ‐ 1st 

LPDES Draft 
Permit for 
Produced 
Water 
Discharges (*1)

Permit Issued ‐

1st LPDES for 
Produced 
Water 
Discharges  
(*2) 

Permit 
Effective for 

1st LPDES  for 
Produced 
Water 
Discharges

 Study Design 
Submitted to 
LDEQ (Industry ‐
Wide/Regulated 
Community)

LDEQ Approve/Deny ‐ 
Industry‐Wide Study 
Design                        
Approval of Industry‐
Wide Study Design 
means that produced 
water can continue to 
be discharged while 
the study is taking 
place                                
Denial of Industry‐
Wide Study Design 
means that 
dischargers must 
cease discharging 
produced water 
immediately.

Regulated Community submits 
study summary, results, and 
conclusion evaluating the 
ecological risk and human health 
assessment of produced water 
discharges in the territorial seas 
environment.       LDEQ will 
review the results of the study 
prior to making a decision on the 
permit renewals.  If study does 
not support discharge of 
produced water, the facility will 
have 2 years to do terminate all 
discharges of produced water.

(*1)   Provided the application is technically complete and requires no additional information
(*2)   Provided no comments are received during public notice/public comment period

LEGEND
A= Date Application is Administratively Complete  (including IT analysis and all analytical data).  

PLEASE NOTE: THIS TIMELINE IS FOR PLANNING PURPOSES ONLY AND WILL CHANGE

reviewed 3-9-12/JLS/MCM


